

To: Poetter, Joe[poetter.joe@epa.gov]
From: Williams, Laura
Sent: Sat 8/29/2015 5:07:37 PM
Subject: Re: GKM Funding Request to OEM

I have the cost breakdown that I thought I sent you (estimate was for 35 days only). I'll send it to you. But while were questioning, why are R6's costs to date at the same figure as R8? I don't recall them doing any mine work, they're not doing area command or 'other studies' (alluvial flow, mine site flow studies, fish tissue sampling, macro invertebrates, etc). Just saying. I'm available to discuss the mine cost estimate as I backed out some costs when I extended to 65 days. - let

Sent from my iPhone

On Aug 29, 2015, at 11:01 AM, Poetter, Joe <poetter.joe@epa.gov> wrote:

No worries – I think they want to wait until Monday.

They are questioning how the \$3M for the mine stabilization is broken out (i.e. how “real is that number” or if the amount of contingencies built into that figure). A/C would like some talking points that speak to that so they are ready to “sell” it to HQ.

I'll touch base with Greg and Kerry on that as well.

I'm taking the afternoon off but can be reached on my cell.

Joe

303.501.6429

From: Williams, Laura
Sent: Saturday, August 29, 2015 10:48 AM
To: Poetter, Joe
Subject: Re: GKM Funding Request to OEM

You're right, i missed it. Maybe you could make the footnote (about \$120k/month and \$1.44M/year) a larger font and change color to red? Thanks for pulling it together. I'd recommend sending it today since we committed to sending it yesterday. I know no one will be there to see it but they'll have it when they walk into the office at 5 am Denver time my 2 cents.

Sent from my iPhone

On Aug 29, 2015, at 10:40 AM, Poetter, Joe <poetter.joe@epa.gov> wrote:

Check the last page – I assume that's what you are referring to.

Joe

From: Williams, Laura
Sent: Saturday, August 29, 2015 10:39 AM
To: Poetter, Joe
Subject: Re: GKM Funding Request to OEM

Joe, looks perfect. I didn't see the unknown water treatment construction and monthly treatment estimates. I know we're waiting on a decision but felt HQ should consider the costs as part of their decision making. - kW

Sent from my iPhone

On Aug 29, 2015, at 10:33 AM, Poetter, Joe <poetter.joe@epa.gov> wrote:

Here is the formal request I drafted. Let me know if you feel anything seems out of sync. We made our immediate needs request yesterday. Chris felt that we could submit this Monday morning – though I believe it is ready to go today.

Joe

From: Poetter, Joe

Sent: Saturday, August 29, 2015 10:25 AM
To: Meltzer, Kathy; Ferguson, Ralph; Brown, Cynthia
Cc: Wood, David; Bielenberg, Ben; Milbeck, Regina
Subject: GKM Funding Request to OEM

All,

Below is the document I plan on sending to OEM on our anticipated funding request. Please take one final look at it and let me know if you have any suggested changes. Thanks again for all of your hard work in getting this together so quickly.

Joe

<GKM Total Funding Request.pdf>